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nalysis and Evaluation

7.1 General Concepts

The purpose of analysis and evaluation is to ensure that “things
) ) are being done right” and, even more importantly, “the right
Analysis and Evaluation helps hi beine d 7 Analvsi be eith . d
determine what path to take, t Ings are being done.” Analysis can be eit er prospective, deter-
whether the program stays on mining what to do, or retrospective, determining the value of

the planned path, and whether a what has been done.
course correction needs to be

taken. Program managers must be continuously aware of the extent to

) which activities are being carried out efficiently as planned, and
Z:fw";::t;;%: Z;Z’;afet%:gls; to what degree they are contributing to the attainment of the
action. mission, goals and objectives of both the organization and the
program. Variances indicate the need for problem solving, deci-
sion-making and action.

7.1.1 Monitoring Program Work Performance

Tracking is necessary to ensure that actions that have been
planned, initiated, and funded are carried out in a timely and
cost-effective manner. This means that the three variables, cost,
schedule, and technical (quality) compliance need to be assessed

The primary methods for either continuously or at timely intervals. Ensuring that the work
organizing program status is performed on time, at the projected cost, and in accordance
tracking are: with the technical guidance provided by the program manager
- periodic, usually monthly, requires close coordination between the program manager and
program process and the performers. This is done through regular communications
management reviews, . . .
with contract awardees, industry, non-profit partners, and the
- frequent, usually quarterly, Field (Laboratories, Operations Offices, and Regional Offices) as
status reports from well as through receiving and reviewing monthly and quarterly
contractors and field . :
activities. status reports, and conducting management reviews that focus on

the status of implementation. Variations from the plan in any of
the three variables — cost, schedule and technical — need to be
identified early so that timely corrective action can be taken.
Deviations from the planned path, if allowed to continue, become
very difficult or impossible to correct. An example of thisisa
schedule slippage along the critical path. Insufficient time and
resources often prohibit the program, project, or task from catch-

ing up.

The EERE Corporate Planning System (CPS) and Data Center are
primary sources of this tracking information on a month-by-
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Quarterly Status Reports are
useful for tracking goals/
objectives contained in the
Annual Performance Plan.

Program results should be
assessed and evaluated to
determine if broader goals and
objectives are being achieved.

month basis. Details of the applicable spreadsheet and reports
available from the sources are provided in Appendix E — the CPS
Desk Reference and in the specific SMS Information and Instruc-
tion sheets for each SMS step. Quarterly status reports begin to
bridge the gap between work progress tracking and results evalu-
ation. The Secretary’s Agreement with the President documents
DOE’s and EERE’s annual performance commitments after the
annual appropriations process is completed. The Agreement
identifies the key accomplishments for the fiscal year, in terms of
achieving goals or objectives. A quarterly review is conducted for
determining whether the progress toward the agreed-upon goal
or objective is sufficient, or whether additional attention and
effort will be needed.

7.1.2 Program Evaluation

Program analysis and evaluation is a process of gathering infor-
mation, studying it and using what we have learned to validate
or change our broad goals and objectives and /or our means of
pursuing them. Periodically, at frequencies depending on the rate
of technology evolution, program progress or lack thereof, or
when trends or events indicate, the program manager should step
back and conduct analysis and evaluation to ensure that the
accomplishment of planned activities remains relevant and is on
track to achieve the long and mid-term goals, objectives and
milestones established in the strategic and multi-year plans.
Evaluation should focus on the degree to which the program is
doing quality research, is effectively achieving its objectives, and
is producing relevant results. Results of analysis and evaluation
should also feed forward to identify possible new courses of
action (see the planning stage) and to determine if better opportu-
nities have emerged. Finally, analysis and evaluation should focus
more broadly on the goals and objectives themselves to ensure our
ends as well as our means are correct.

7.1.3 Elements of Program Evaluation
Program Evaluation consists of:

* Arange of processes for evaluating programs and their
parts conducted by individuals or groups who are techni-
cally competent in related scientific and technology fields;

¢ The use of objective and established procedures and crite-
ria;
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¢ Either a prospective or retrospective view, or both, depend-
ing on the purpose of the review, i.e., whether the program
is doing things right or doing the right things; and

* Asappropriate, an assessment to help establish program
priorities and guide the direction of future work.

7.1.4 Peer Review

Peer review is one method frequently used for evaluating research
performance. It provides an outside perspective and yields input
and insights by experts in related fields who are not involved in
the program.

7.1.5 Standards for Program Evaluation

The Government Performance and Results Act (GPRA), National
Academy of Science (NAS) and National Research Council
(NRC), among others, have established standards that state that
applied research and basic research should be described in strate-

Peer review can be used to gic and performance plans, should be evaluated meaningfully on
obtain greater independence and  a regular basis and should include results in performance reports.
objectivity. Additionally, the standards require that program evaluations:

* useexpertreview,

¢ follow clear, explicit guidance with regard to structuring
and employing expert review processes,

NAS, NRC and others have e forbasi h h 1i ¢ h
established standards for or basic research programs, assess the quality ot research,

evaluating Federal research the relevance of that research to the mission and the
programs. program’s leadership of the research, and

* forapplied research programs, assess reaching practical,
documented milestones that can be achieved by particular
times and meet descriptions of intended final outcomes
and their significance.

The GPRA also requires that Government organizations (includ-
ing programs) set output and outcome goals and objectives and
measure and report progress toward their attainment.
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7.1.6 Key Questions for Program Managers

Key questions the program manager should ask, therefore, are:
* Whatis the program trying to do?
¢ Isituseful and worth the cost?

¢ How will the overall effectiveness and efficiency be deter-
mined?

* Arethe measured and reported results accurate? How is
the program actually doing?

7.1.7 Complementary Reviews in EERE

EERE management and the program manager should be striving
together to achieve a program of balanced and credible reviews
that ensure:

¢ Validation and verification of progress toward program
and EERE goals,

¢ Compliance with laws and regulations requiring a variety

Program managers and EERE of performance information,
management need to work

together to make reviews align

and complement each other. * Consistency and comparability of evaluations across EERE

programs,

¢ Accountability and communication of the value of the
program to others,

* C(ritical data for program improvement, and

¢ Awareness of how well the program is working and the
causes of both intended and unintended outcomes.

7.1.8 Program Evaluation Considerations

As stated earlier, program evaluation comes in many shapes and
sizes for a variety of purposes. When contemplating program
evaluation, the program manager needs to consider the following;:

¢ What kind of activity is being reviewed? Is it research,
development, systems evaluation, facilitation of technology
deployment or policy formulation?
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Program Evaluation has many
dimensions.

Program managers should be
asking a series of questions.

The OPBFA analyst can act as an
interface and functional expert.
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¢ Whatis the purpose of the review? Is it to establish priori-
ties? Is it to fund all or part of new work, to continue all or
part of a program or to assess performance?

* What are the evaluation factors? Are they product perfor-
mance, quality of work, relevance of work, resource man-
agement, and/or leadership?

¢  Who are the reviewers? Are they DOE employees, (con-
tractor, grantee, lab) management, outside experts, either
ad hoc convened by the performer or DOE, or a standing
group assigned by the provider or DOE?

¢ What is the source of the procedures and evaluation fac-
tors? Isitan established and published source or is it an ad
hocissuance by DOE, an external body or institution or
the performer?

7.1.9 Liaison Between the Program and EERE Management

Ideally, analysis and evaluation should be conducted as a teaming
effort between the program, technology sector and EERE. Each
has a different breadth and depth of mission responsibilities.
Communications should be established and maintained so that
the program and the organization can work in concert, with
shared purpose to ensure their efforts align with and complement
each other’s to avoid costly duplications or gaps. To that end,
EERE has established program planning analysts in OPBFA to
help the programs within each program plan and conduct their
analysis and evaluation efforts and align them with EERE’s. The
OPBFA analysts serve as an interface and functional expert in the
area of analysis and evaluation.

EERE’s analysis and evaluation program is structured as shown
in Figure 7.1.1 on page 7-8.
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Additional Information:

More detailed information on processes and best practices is
contained in the Appendices to this guide and in the references
listed below. Each of these represent useful sources of “how-to”
information and should be helpful in getting started.

Specific PM duties are spelled out in the EERE SMS Information
and Instruction Sheets.

Appendices:

¢ Appendix D-1 Best Practice-Program Progress Review
Process,

¢ Appendix D-2 Paper- “Peer Review at the Department of
Energy” (currently under development), and

¢ Appendix D-3 Suggested Framework for Merit Review
References:

¢ http://www.mbe.doe.gov/crOrg/me20.htm
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7.2 EERE SMS e Program Analysis and
Evaluation Stages

Program analysis and evaluation, as defined for the SMS, include
tracking, reporting, and analyzing performance measurement
data, conducting in-depth analyses (evaluations) of EERE pro-
grams, and providing results of the analyses and evaluations for
use in planning.

Programs and areas of EERE’s management and operations will
be selected for in-depth evaluations based on the analysis of
performance measurement data and for other reasons. In-depth
evaluations will examine why performance is below expected
levels and suggest changes that may lead to improvements.

An EERE-wide analysis will be conducted that provides portfo-
lio information for use in planning. This will draw upon the
performance information cited above and on performance infor-
mation gathered through EERE’s annual GPRA Data Call.

Ultimately, the development and use of performance information
allow each and every Federal and non-Federal employee to see
where their work fits in accomplishing EERE’s goals, and pro-
vides a path of accountability between EERE’s long-term vision
and the daily activities of these individuals.

Each of the steps shown below are described in detail in the
EERE Information and Instruction Sheets that follow.
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FY 2003 EERE Program Analysis & Evaluation Stages

EERE FY 2003 Field Organization
and Contractor Evaluation Plans

(Field Organizations, Contractors)

=

Sep 4, 2002 -
Oct 31, 2002

EERE FY 2003 Monthly Field Organization
& Contractor Performance Measure Reports

(Field Organizations, Contractors)

Oct 1, 2002 -
Sep 30, 2003

EERE FY 2003 Monthly Management Reviews

(EERE)

=

» EERE Strategic Plan
» DOE FY 2003 Annual Performance Plan

» FY 2003 Secretary's Agreement
with the President

» Performance Goals in FY 2003 Budget
> EERE FY 2003 Annual Operating Plan
» Contractual Performance Requirements

Nov 1, 2002 -
Sep 30, 2003

FY 2003 Mid-Year Federal and Non-
Federal Employee Performance Reviews

(EERE, Field Organizations, Contractors)

Apr or Jul, 2003
(or as appropriate)

Feb, Jul, Oct, 2003

EERE FY 2003 Quarterly
Performance Status Reports

(EERE POs)

h

FY 2003 Federal & Non-Federal

Employee Performance Reviews [}
(EERE, Field Organizations, Contractors) w
Oct 2003 or Jan 2004
(or as appropriate)

EERE FY 2003 Summary of Peer
Reviews; Accomplishments Report
(EERE, Field Organizations) 5 57

Nov - Dec, 2003

EERE FY 2003 Input to the DOE
Annual Accountability Report

(EERE, CFO)

Jan 1, 2004

Figure 7.1.1
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SMS Information And Instruction Sheet

SMS REQUIREMENT

FieLb ORGANIzATION AND CONTRACTOR EVALUATION
PLANS

Evaluation Plans define the bases for evaluating Field
organization and contractor performance for the current
fiscal year. Performance objectives should be consistent
with the commitments made in the Department’s FY 2004
Annual Performance Plan and the FY 2004 Secretary’s
Agreement with the President. For FY 2004, Evaluation
Plans should be in place by November 1, 2004. Field
organizations and contractor organizations are responsible
for preparing these plans.

Field Organizations, Contractors

Linking and tracking EERE and program level milestones
to project level milestones

Tracking of costed dollars

Autonfated progrars guHE: Program portfolio management

Project tracking and reporting

AFP process

AOP development ~ ] . - L
Corporate Planning System
Multi-year program planning

Management Budget

Reports MARS Lab Data Travel Narratives
~remsr .
EERE Data Center
Language, QBAS biskas HR FDS PADS - Betve
guage, DISCAS AL Index

and Index

References: Appendices D1 and D2 contain information
and examples relative to evaluation plans.

PRrRoGRAM MANAGEMENT ACTIONS:

The evaluation plans should consider
the timing, depth, evaluation criteria,
organizational interfaces, stakeholder
involvement, and other factors. To be
most effective, the evaluation plan
should be developed using teaming and
collaborative approaches to achieve
consensus on what needs to be
evaluated, when, by whom, and against
what standards. The plan should be
approved by the PM and DAS and
distributed to all concerned parties by
November 1, 2003. Field and Contractor
Evaluations should be consistent with
the Annual Operating Plan, the Program
Guidance Letter, Contract Statement of
Work and the required deliverables.

CPS/DATA CENTER INSTRUCTIONS:

USES: CPS Annual Operating Plan
data, consisting of the project, mile-
stones and spend plan data should be
the basis for identifying criteria for
determining through evaluation whether
“things are being done right.” The
EERE and DOE strategic plans and the
programs technology R & D Roadmap
should serve as the basis for determin-
ing through retrospective merit-peer
review if “the right things are being
done.”

ANALYSIS AND EVALUATION

FieLp ORGANIZATION AND CONTRACTOR EVALUATION PLANS
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SMS Information And Instruction Sheet

SMS REQUIREMENT

MoNTHLY FIELD ORGANIZATION AND CONTRACTOR
PERFORMANCE REPORTS

Each month, the Field organizations and contractor organi-
zations submit performance reports that cover the previous
month’s performance. The content of the reports must
serve as the basis for the information contained in the
monthly management reviews. The respective Program
Offices coordinate this reporting.

Field Organizations, Contractors

Linking and tracking EERE and program level milestones
to project level milestones

Tracking of costed dollars

Autonfated progrars guHE: Program portfolio management

Project tracking and reporting

AFP process
AOP development ~ ] . , - L
Corporate Planning System
Multi-year program planning

Ma;:g:;‘:"‘ MARS Lab Data Travel fo‘::g:;s
EERE Data Center
Language.ashs  DICASH 15
References: SMS Users Manual

Data Center Tutorial

PRrRoGRAM MANAGEMENT ACTIONS:

The program management team should
review each monthly report, noting
significant variances from the estab-
lished AOP, evaluation plan criteria and
contractual technical, cost and sched-
ule requirements. The program man-
ager should attempt to identify proxi-
mate and root causes for the variances
and be prepared to present the causes
and remedial actions taken or recom-
mended at the next monthly manage-
ment review.

CPS/DATA CENTER INSTRUCTIONS:

USES: CPS Annual Operating Plan
data consisting of the projects, mile-
stones and spend plan data should be
the basis for identifying variances from
the expected performance of the Field
and Contractors.

ANALYSIS AND EVALUATION

MoNTHLY FiELD ORGANIZATION AND CONTRACTOR
PERFORMANCE REPORTS
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Instruction Sheet

SMS REQUIREMENT

PROGRAM MANAGEMENT ACTIONS:
The program management team should

MoNTHLY MANAGEMENT REVIEWS

review the financial, work performance
and procurement data that will be

as reflected through the performance measures defined by
the Program Offices. In addition, key program execution
and management issues will be reviewed. These monthly
meetings include EE-1, the POs, Regional Office Directors
(for programs involving field integration), and other senior
managers.

presented at the monthly management

Each month, EE-1 reviews the status of all EERE programs reviews and provide the DAS with input

on the significant variances (exception
reporting,) causes and corrective
actions.

EERE

Linking and tracking EERE and program level milestones
to project level milestones

Tracking of costed dollars

Automated program guidance
Project tracking and reporting

AFP process

AOP development ~ - . - ‘
Corporate Planning Syste
Multi-year program planning

Managartiaft MARS Lab Data Travel Budget

Reports Narratives
~re r~ .
EERE Data Center
Language, QBAS biskas HR FDS PADS - Betve
guage, DISCAS AL Index

and Index

References: SMS Users Manual
Data Center Tutorial

CPS/DATA CENTER INSTRUCTIONS:

USES: EERE will develop reports on
each program based on data in CPS,

Program portfolio management b\ ng \ARS, and DISCAS. The

program management team should
review these reports as well as the
underlying data prior to the review to
anticipate questions and resolve

m issues.

ANALYSIS AND EVALUATION

MoNTHLY MANAGEMENT REVIEWS
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SMS Information And Instruction Sheet

SMS REQUIREMENT

Mip-YEAR FEDERAL AND NON-FEDERAL EMPLOYEE
PERFORMANCE REVIEWS

In April or July, 2004 (or other appropriate dates), mid-year
performance is reviewed for Federal and non-Federal
employees in accordance with applicable rules, personnel
policies, and union agreements. Performance should be
measurable, accountable, and traceable to performance
plans, objectives, and commitments. Reviews are coordi-
nated by the respective organizations.

EERE, Field Organizations, Contractors

Linking and tracking EERE and program level milestones
to project level milestones

Tracking of costed dollars

Autonfated progrars guHE: Program portfolio management

Project tracking and reporting

AFP process

AOP development ~ . . - ‘
Corporate Planning System
Multi-year program planning

Managerhont MARS Lab Data Travel Budget
Reports Narratives
~re r~ .
EERE Data Center
Language, QBAS biskas HR FDS PADS - Betve
guage, DISCAS AL Index

and Index

References: DOE O 331.1B Employee Performance
Management System

PRrRoGRAM MANAGEMENT ACTIONS:

Following the guidance from DOE and
BA above, the program should sched-
ule, conduct and document employee
performance reviews in April or July
2004. Prior to the beginning of the
performance period, the program
manager should have negotiated and
put in place individual performance
standards which are measurable,
accountable, and traceable to achiev-
able organizational and program
performance plans, objectives and
commitments.

CPS/DATA CENTER INSTRUCTIONS:

Maintenance of CPS and Data Center
data may become part of the program
manager’s annual performance objec-
tives.

ANALYSIS AND EVALUATION

Mip-YEAR FEDERAL AND NON-FEDERAL EMPLOYEE
PERFORMANCE REVIEWS
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SMS Information And Instruction Sheet

PRrRoGRAM MANAGEMENT ACTIONS:

SMS REQUIREMENT
The program management team should
QUARTERLY PERFORMANCE STATUS REPORTS be aware and informed of the status of
the program and be prepared to respond
to calls for input to the Program Offices

The Quarterly Performance Status Reports (QPSRs) and EERE Quarterly Performance
contain an aggregation of the performance reports and Status Reports as applicable. Of
metrics from all EERE organizations. These QPSRs feed particular importance is the program
EERE'’s input into the Departmental Performance Tracking manager’s ability to describe how the
System (Joule). Reports are due in February, July, and program’s progress toward or achieve-
October of 2004.

ment of program goals and objectives
contributes to the achievement of DOE
and EERE goals and objectives con-
tained in the Secretary’s Agreement
with the President and subsequently
reported in the Annual Accountability

Report.
EERE, POs
Linking and tracking EERE and program level milestones
_ to project level milestones CPS/DATA CENTER INSTRUCTIONS:
Tracking of costed dollars
N/A
Autonfated progrars guHE: Program portfolio management
Project tracking and reporting
AFP process
AOP development ~ . . - ‘
Corporate Planning System
Multi-year program planning
Ma;:g:;‘:"‘ MARS Lab Data Travel moudget.
EERE Data Center
Language.ashs  DICASH 15
References: SMS Users Manual
DOE Solomon System
ANALYSIS AND EVALUATION QUARTERLY PERFORMANCE STATUS REPORTS
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Instruction Sheet

SMS REQUIREMENT

PRrRoGRAM MANAGEMENT ACTIONS:
Following the guidance provided by

FepERAL AND NON-FEDERAL EMPLOYEE PERFORMANCE
REeviEws

DOE and BA, the program should
schedule, conduct and document
employee performance reviews in April

In October 2004 (or other dates as appropriate), both
Federal and non-Federal employee performance is re-
viewed in accordance with applicable rules, personnel
policies, and union agreements. Performance should be
measurable, accountable, and traceable to performance
plans, objectives, and commitments. Reviews are coordi-
nated by the respective organizations.

or July 2004. Prior to the beginning of
the performance period, the program
manager should have negotiated and
put in place individual performance
standards which are measurable,
accountable, and traceable to achiev-
able organizational and program
performance plans, objectives and
commitments.

EERE, Field Organizations, Contractors

Linking and tracking EERE and program level milestones
to project level milestones

Tracking of costed dollars

Automated program guidance
Project tracking and reporting

AFP process
AOP development

Multi-year program planning

Management
Reports

MARS Lab Data Travel Budget
Narratives

RE Data C

M
m
m

{

)

nier

&

Appropriation
Language, Q&As
and Index

DISCAS HQ
DISCAS AL

J Drive

EDS Index

PADS

References: DOE O 331.1B Employee Performance
Management System

Corporate Planning Syste

CPS/DATA CENTER INSTRUCTIONS:
N/A

Program portfolio management

m

ANALYSIS AND EVALUATION

FepeERAL AND NON-FEDERAL EMPLOYEE PERFORMANCE

REeviEWS
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SMS Information And Instruction Sheet

PRrRoGRAM MANAGEMENT ACTIONS:

SMS REQUIREMENT
The program management team should

SummARY OF PEER REVIEWS; ACCOMPLISHMENT REPORT have planned and implemented program
merit-peer reviews conducted with a
frequency and regularity consistent with

During November and December 2004, an Accomplish- maintaining cost, schedule, and techni-
ments Report will be developed that summarizes and cal targets of this guide. The program
reports performance and evaluation information for FY manager needs to work closely with the
2004. Findings with regard to performance tracking and Program Office Planning Analyst to
analysis, findings from program and peer reviews, National ensure the program’s evaluation plans
Academy of Sciences studies, and case studies and are consistent with the EERE evaluation
success stories developed across EERE and by EERE program and commensurate with the
partners and critics will be included. This will provide a rich program’s needs. The program manager
base of performance information to assist with EERE should report completion and significant
program decisions and serve as an inventory for EERE results of the monthly and quarterly
evaluation. Additionally, guidance will be prepared for results under the SMS, including the
systematically collecting cost and benefit information on an Field and Contractor Evaluation Plans.

ongoing basis, so that accomplishments can be translated
into aggregate evaluation data and the cost-effectiveness of
EERE programs as a whole can be reported, ultimately
strengthening EERE’s public image.

EERE, Field Organizations

Linking and tracking EERE and program level milestones
to project level milestones

Tracking of costed dollars CPS/DATA CENTER INSTRUCTIONS:

N/A
Autonfated progrars guHE: Program portfolio management
Project tracking and reporting
AFP process
AOP development ~ — . ~ .
Corporate Planning System
Multi-year program planning
Ma;:g:;‘:"‘ MARS Lab Data Travel moudget.
EERE Data Center
Language.ashs  DICASH 15
References: Appendices D2 and D3.
ANALYSsIS AND EVALUATION SummARY oF PEerR REVIEWS; ACCOMPLISHMENT REPORT
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SMS Information And Instruction Sheet

SMS REQUIREMENT

INPUT TO THE DOE ANNUAL ACCOUNTABILITY REPORT

The Performance and Results Act of 1993 and the Govern-
ment Management Reform Act of 1994 require each agency
to submit an annual performance report to Congress each
March for the previous fiscal year. The Federal Managers’
Financial Integrity Act of 1982 requires an annual report to
Congress on the adequacy of departmental management
control systems. In turn, the Secretary requires DOE
Secretarial Officers to provide an assurance memorandum
that addresses the adequacy of their management control
systems.

The Department’s Annual Accountability Report streamlines
and integrates these multiple reporting requirements. This
report documents the Department’s actual performance
against the objectives of the Annual Performance Plan and
the commitments in the Secretary’s Performance Agree-
ment with the President. The report also covers the
management controls in place for programs and adminis-
trative functions under each Secretarial Officer.

BA coordinates EERE’s end-of-year assessment of
progress toward one-year and multi-year goals and the
status of management controls. EERE’s input for FY 2004
will be provided by January 4, 2005, to the CFO, who issues
the final report by March 1, 2005.

EERE, CFO

Linking and tracking EERE and program level milestones
to project level milestones

Tracking of costed dollars

Automated program guidance
Project tracking and reporting

AFP process
AOP development

Multi-year program planning

ManagarmionL MARS Lab Data Travel Budget
Reports Narratives
cepe ate - -
EERE Data Center
iy p;iagg?\s DISGAS HQ FDS PADS 1 Brive
guage, DISCAS AL Index

and Index

References: TBD

Program portfolio management

Corporate Planning System

PRrRoGRAM MANAGEMENT ACTIONS:

The program management team needs
to be aware of the planned contributions
of the program’s objectives and mile-
stones and, accordingly, results for the
period to the objectives of the DOE
Annual Performance Plan and the
Secretary’s agreement with the Presi-
dent and respond to calls for input. The
Accountability Report contains results
achieved on performance commitments
in the Secretary’s Agreement with the
President. It also reports the status of
management controls in EERE and
identifies their most serious problems.

CPS/DATA CENTER INSTRUCTIONS:

USES: Refer to projects and mile-
stones data in CPS to identify signifi-
cant planned accomplishments for the
year as the basis for tracking.

ANALYSIS AND EVALUATION

INPUT TO THE DOE ANNUAL ACCOUNTABILITY REPORT
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